Acceleration beyond 100 GeV

[0 Goal

B To evaluate the spin dynamics beyond 100 GeV

[0 What’s the impact of 1mm rms orbit distortion(achieved) on
the polarization transmission efficiency?

[0 How much can we correct the orbit with the existing RHIC
orbit correction system at higher energy?

B To provide a guidance/justification for the full ring re-
alignment of RHIC during summer of 2005

[0 Expection

B Little or no polarization is expected at energy of 205 GeV
with 1mm orbit distortion

B Polarization ramp measurement will be the key technique
iIn exploring the depolarization mechanisms and locations.
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Machine Configuration for pp to 205 GeV

=

Energy

B [njection: 46.5

B Store: 391.5

Working point

B Ramp l: 28.72, 29.73 (injection to 100 GeV)
B Ramp ll: 28.68, 29.69 (100 GeV to 205 GeV)
B Store: 28.68, 29.69

Lattice:IP6 8101224

B Injection: 1010 101010 10

B Store:2.02.0105310

Collision Pt (option): 6 8 10

RF:

B No re-bucketing at store
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Plan for 205 GeV development

[0 Ramp development
m Goal

[0 Adjust tunes, chromaticity, orbits and etc to maximize the
beam transmission efficiency

[0 Keep the tunes stay in the snake-resonance free region and
minimize the orbit distortion as much as possible

[0 Polarization ramp measurement once a working ramp is
available. Expect to use 2 ramps

B Estimate time: 9 consecutive shifts
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Plan for 205 GeV development

[0 Polarization development
B Goal

O

Understand the spin dynamics beyond 100 GeV. This will
allow us to benchmark our simulation model and provide
guideline.

B Tasklist

O

Measure the polarization as a function of orbit distortion
around 135 GeV where a strong intrinsic resonance is

B Intrinsic resonance strength: 0.3 for a 10 pi mm-mrad particle

B imperfect: 0.12 for 1mm rms orbit distortion

B 4 datapts: 0.5mm, Imm, 2mm, 4mm

B Keep Qy at 0.68

B 12 ramps in total: 2 shifts

Measure the polarization as a function of tune with an fixed
orbit distortion

B The orbit distortion will depend on the previous study

B 4 datapts: 0.74, 0.70, 0.67

B 10 ramps in total: 2 shifts
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Timeline for 205 GeV development
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Intrinsic spin resonance

Challenge of going beyond 100 GeV
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Machine Configuration for pp to 170 GeV

|
[l Energy
B [njection: 46.5
B Store: 324.5
[0 Working point
B Ramp: 28.72, 29.73
B Store: 28.68, 29.69
[] Lattice:IP68101224
B Injection: 1010 1010 10 10
B Store: 22105310
1 Collision pt: 6 8

1 RF:
B No rebucketing at store
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